


City of North Bonneville

Shoreline Master Program (SMP) Update Process



- . **Jul 2011:** Ecology grant begins & City hires HDR to assist project
- . **Sep 2011:** SMP Working Group kick-off meeting
- . **Dec 2011:** SMP Work Group meeting
- . **Feb 2012:** SMP Work Group meeting
- . **Feb - Apr 2012:** Citizen Survey, Public Open House, and Community Visioning Workshop
- . **Nov 2012:** Final Shoreline Inventory & Characterization
- . **Apr 2014:** New ECY staff
- . **Mar 2015:** 1st Draft SMP; Draft Cumulative Effects Analysis
- . **Apr 2015:** SMP Work Group meetings (2); stakeholder input (WDFW, Gorge Commission, local residents & business owners)
- . **Jun 2015:** Community Vision Report; Draft Restoration Plan; 2nd Draft SMP; Draft No Net Loss Report; Draft Submittal Checklist; end of ECY grant (\$88K)

- . **Aug 2016 - Mar 2017:** City considers ECY feedback on draft documents; separate CAO update
- . **Apr 2017 - Jul 2018:** Staff work sessions (6) to revise discussion draft SMP to meet RCW & WAC requirements
- . **Aug 2018 - Jul 2019:** Staff coordination to prepare documents for formal review

- . **Jul 2019:** SMP - PR grant effective (\$11K)
- . **Aug 2019:** Planning Commission re-kickoff; add Periodic Review to ongoing update
- . **Pending:** Grant application & agreement
- . **Pending:** PC comment period & public hearing
- . **Pending:** PC deliberation & recommendation to Council
- . **Pending:** City Council comment period & public hearing
- . **Pending:** Council deliberation & local approval by Resolution
- . **Pending:** ECY Submittal

- . **Pending:** Ecology determines complete submittal
- . **Pending:** State comment period
- . **Pending:** City response to comments
- . **Pending:** Ecology review & decision
- . **Pending:** If changes, City agreement & final adoption by Ordinance
- . **Pending:** Ecology final action
- . **Pending:** Updated North Bonneville SMP goes into effect (14 days), replacing the 1975 version

*City showed adequate progress to satisfy the grant for closeout by June 30, 2015.

Status as of August 2019