


## City of North Bonneville Shoreline Master Program (SMP) Update Process



- Jul 2011: Ecology grant begins (\$88K);
   City hires HDR to assist project
- Sep 2011: SMP Working Group kick-off meeting
- . Dec 2011: SMP Work Group meeting
- . Feb 2012: SMP Work Group meeting
- Feb Apr 2012: Citizen Survey, Public Open House, and Community Visioning Workshop
- Nov 2012: Final Shoreline Inventory & Characterization
- . Apr 2014: New ECY staff
- . Mar 2015: 1st Draft SMP; Draft Cumulative Effects Analysis
- Apr 2015: SMP Work Group meetings (2); stakeholder input (WDFW, Gorge Commission, local residents & business owners)
- Jun 2015: Community Vision Report; Draft Restoration Plan; 2nd Draft SMP; Draft No Net Loss Report; Draft Submittal Checklist; end of ECY grant



- Aug 2016 Mar 2017: City considers ECY feedback on draft documents; separate update to Resource Lands & Critical Areas Protection (NBMC 21.10)
- Apr 2017 Jul 2018: Joint staff work sessions (6) to revise discussion draft SMP to meet RCW & WAC requirements
- . Aug 2018 Jul 2019: Staff coordination to prepare documents for formal review



- Aug 2019: Planning Commission rekickoff; add Periodic Review to ongoing update for process efficiency
- Aug Sep 2019: PC comment period & public hearing
- Nov 2019: PC deliberation & approval recommendation to City Council
- Dec 2019: Periodic Review Grant Agreement fully executed (\$11,200)



- Jan Aug 2020: Staff & consultant finalize
   SMP documents per PC recommendation
- . Jun 2021: End of ECY grant funding
- Pending: City Council comment period & public hearing
- . **Pending:** Council deliberation & local approval by Resolution
- . Pending: Ecology Submittal
- . Pending: State comment period
- . Pending: City response to comments, if any
- . Pending: Ecology review & decision
- Pending: City final adoption by Ordinance; if ECY changes proposed, City agreement/ alternative
- Pending: Ecology final action; new SMP goes into effect14-days later, replacing the 1974 version